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Change Number FEDERAL FACILITY AGREEMENT AND CONSENT ORDER Date
M-15-94-10 CHANGE CONTROL FORM 9/P7/94

Do not use blue ink. Type or print using black ink.

Originator	 Phone
A.	 D. Krug	 376-5634

Class of Change

( l I - Signatories (Section 13.0)	 [xl II - Project Manager 	 (] III - Unit Manager

Change Title
EXTEND MILESTONES M-15-13G AND M-15-13H TO ALLOW INCORPORATION OF NEW INFORMATION OBTAINED
FROM SUPPLEMENTAL LIMITED FIELD INVESTIGATION IN 100-FR-3 OPERABLE UNIT.

Description/Justification of Change

Extend milestone M-1 5-13G "Submit the 100-FR-30U Focused Feasibility Study Report to Ecology and
EPA" from December 14, 1994 to December 31, 1995 and milestone M-1 5-13H "Submit the 100-FR-30U
IRM Proposed Plan to Ecology and EPA" from December 14, 1994 to December 31, 1995. 	 The extra
time is necessary to incorporate the information obtained from the supplemental LFI conducted in 100-FR-
3.	 The initial LFI found Trichlorolethene (TCE) in the vicinity of well 199-F7-1.	 A supplemental LFI is
planned in FY 1995 to determine the source of the TCE.

Impact of Change

None.	 The schedule for submittal	 of the 100-FR-3 FFS and	 IRM PP to the EPA and Ecology will
be adjusted to December,	 1995 from December 1994 to reflect the increased scope of work.

Affected Documents

Hanford Federal	 Facility Agreement and Consent Order Action Plan, Appendices C and D.
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DON'T SAY IT ---Write It!	 DATE: November 1, 1994

TO:	 J. H. Anderson 133-62	 FROM:	 R.	 D. Morrison	 B2-35

L. D. Arnold 132-35	
Telephone:	 376-6574

T. F. Demmitt H4-79
H. D. Downey H4-84
D. M. Eder 83-62
W. C. Floberg G1-76
R. D. Fox H6-07
R. S. Hajner H4-79
R. P. Henckel H6-01
A. D. Krug H6-02
D. L. Lenseigne 57-23
P. J. Mackey 83-15
P. D. Mix H4-79
H. A. Myers 133-75
J. K. Patterson LO-18
M. W. Rosenberry 57-57
K. R. Rowe H6-29
D. L. Sickle H4-79
K. M. Thompson A5-19
A. J. Watts 63-75
N. A. Werdel A5-19
EPIC H6-08

cc: RDM File

OSK File
TPA File

SUBJECT: APPROVED HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER

CHANGE REQUEST M-15-94-10

Attached for your information is an unofficial copy of approved Hanford
Federal Facility Agreement and Consent Order change request "Extend Milestones
M-15-13G and M-15-13H to allow incorporation of new information obtained from
supplemental Limited Field Investigation in 100-FR-3 Operable Unit."

If you have any questions, please call me on 376-6574.
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